

## Estimated ACCJC Timeline

### Within the Existing Educational Master Plan Cycle Calendar

<b>APRIL</b>	<i>EMP FINALIZED AND PROGRAM REVIEW PROCESS EVALUATED</i>
• Final Report	03-15-2014 Received 3-15-2014 at ACCJC
<b>MARCH</b>	<i>ACCJC MIDTERM REPORT OR ON SITE FOLLOW UP VISIT SHARED GOVERNANCE REVIEWS PRIORITIZATIONS OF PR REQUESTS</i>
• Board Approval	02-19-2014 Accreditation Follow-Up accepted
• College Council	02-10-2014 Accreditation Follow-Up accepted
• Academic Senate	02-05-2014 Accreditation Follow-Up accepted
<b>FEBRUARY</b>	<i>RESOURCE PLANS PRIORITIZE PROGRAM REVIEW REQUESTS</i>
• Program Review	01-15-2013 <b>REC. # 1</b> <u>must</u> include retro-eval 12-13 goals
<b>JANUARY</b>	<i>EXECUTIVE REVIEW OF PROGRAM REVIEWS</i>
• SLO/PLOs	12-11-2013 <b>REC. # 7</b> – SLO's due & plan of action
<b>DECEMBER</b>	<i>PROGRAM REVIEWS DONE ANNUAL FINANCIAL AUDITS DUE</i>
• CART, EMPC, B&P, Admin. Council & Instr Council	11-18-2013 <b>REC. # 1 – FINAL DRAFT</b> accepted
• Training SPOL	11-18 -2013 SPOL training prior to Program Review
<b>NOVEMBER</b>	<i>ACCJC FOLLOW-UP OR PROGRESS REPORTS SUBMITTED IF DIRECTED</i>
• Assigned Teams	10-30-2013 <b>REC #1, #7, #8 – FIRST DRAFT</b> due
<b>OCTOBER</b>	<i>BOARD REVIEWS &amp; APPROVES ANY ACCJC PROGRESS REPORT VISIONING OR MASTER PLANNING BEGINS</i>
• Budget	09-30-2013 <b>REC. # 8</b> - final budget due
• Calendar	09-30-2013 <b>REC. # 1</b> - plan calendar due & EMP timeline
• Exec Council	09-13-2013 <b>REC. # 1</b> - Evaluate Institutional Goals in
• Evaluate & SWOT	09-13-2013 <b>REC. # 1, 7, &amp; 8</b> - Begin evaluation process
<b>SEPTEMBER</b>	<i>ANNUAL PROGRAM REVIEW PROCESS BEGINS</i>